COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/09/2008

ESTIMATE SUMMARY 11:47:50
CONTID: C15884 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15884-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0 DAYS TIME ALLOW: 28 WORK DAYS
SH 52 - FT. LUPTON RESURFACE PERCENT TIME: 96.43 ORIG TIME ALLOW: 28 WORK DAYS
PROJECT NO: STA052A-029
SH 52 - FT. LUPTON RESURFACE
NAME OF ROAD: 052a
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/08/2008 DATE TIME STARTED 08/04/2008
2500 E BRANNAN WAY DATE LET 03/20/2008 DATE WORK BEGAN
DATE AWARDED 03/27/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/08/2008 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 08/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,013,257.29 PARTICIPATING $ 497,712.60 $ 313,380.13
AWARD PROJECT AMT:  § 623,715.96 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 49.12% TOTAL EARNINGS 497,712.60 313,380.13
FUNDS AVAILABLE: $ 515,544.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 497,712.60 313,380.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,355.74 -4,086.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 488,356.86 309,293.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 488,356.86 309,293.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 309,293.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00200 *REMOVAL OF SIDEWALK 379.000 379.000
SY -118.000 -2,643.20
22.40000 261.000 5,846.40
0010 202-00203 *REMOVAL OF CURB AND GUTTER 635.000 452.000
LF 183.000 1,615.89
8.83000 635.000 5,607.05
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,093.000 1,093.000
SY 0.000 0.00
19.49000 1,093.000 21,302.57
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 27,001.000 15,923.000
sy 0.000 0.00
1.85000 15,923.000 29,457.55
0025 203-01500 BLADING 25.000 0.000
HOUR 3.000 311.25
103.75000 3.000 311.25
0030 208-00002 EROSION LOG (12 INCH) 20.000 0.000
LF 0.000 0.00
13.54000 0.000 0.00
0035 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 20.000 15.000
LF 0.000 0.00
16.25000 15.000 243.75
0040 210-04010 *ADJUST MANHOLE 16.000 0.000
EACH 9.000 7,460.10
828.90000 9.000 7,460.10
0045 210-04020 *MODIFY INLET 5.000 3.000
EACH 0.000 0.00
2,058.70000 3.000 6,176.10
0050 210-04050 *ADJUST VALVE BOX 29.000 0.000
EACH 20.000 11,377.00
568.85000 20.000 11,377.00
0055 304-06007 AGGREGATE BASE COURSE (CLASS 6) 182.000 182.000
cY 0.000 0.00
23.06000 182.000 4,196.92
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 236.000 0.000
cy 95.000 2,129.90
22.42000 95.000 2,129.90
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 99.920
TON 59.200 5,166.98
87.28000 159.120 13,887.99
0069 403-32741 HOT MIX ASPHALT (GRADING SG) (75) (PG 64-22) CMO #2 4,201.570 0.000
TON 4,201.570 214,910.31
51.15000 4,201.570 214,910.31
0070 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) CMO #2 4,386.000 0.000
TON 0.000 0.00
51.15000 0.000 0.00
0075 608-00006 *CONCRETE SIDEWALK (6 INCH) 176.000 92.000
sy 84.000 3,822.84
45.51000 176.000 8,009.76
0080 608-00010 *CONCRETE CURB RAMP 294.000 294.000
SY -82.000 -9,862.14
120.27000 212.000 25,497.24
0085 608-00015 *TRUNCATED DOMES 125.000 64.000
SF 61.000 4,428.60
72.60000 125.000 9,075.00
0090 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,036.000 1,036.000
LF -177.000 -1,915.14
10.82000 859.000 9,294.38
0095 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 17.000 331.50
19.50000 17.000 331.50
0100 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 5.000 97.55
19.51000 5.000 97.55
0105 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 3.000 74.76
24.92000 3.000 74.76
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 612-00046 *DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 19.000 0.000
EACH 14.000 1,365.28
97.52000 14.000 1,365.28
0115 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.000 0.00
2,708.81000 0.250 677.20
0120 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 5,802.74
14,506.84000 1.000 14,506.84
0125 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 1,516.94
3,033.88000 1.000 3,033.88
0130 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 88.000 5,911.84
67.18000 88.000 5,911.84
0135 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 204.000 26.000
GAL 90.000 3,315.60
36.84000 116.000 4,273.44
0140 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 861.000 0.000
(WORD-SYMBOL)
SF 709.000 8,451.28
11.92000 709.000 8,451.28
0145 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,128.000 0.000
LINE)
SF 2,186.000 21,313.50
9.75000 2,186.000 21,313.50
0150 629-01011 *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
845.14000 0.000 0.00
0155 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 2.000 975.18
487.59000 2.000 975.18
0160 630-00000 *FLAGGING 2,000.000 136.500
HOUR 389.500 8,019.81

20.59000 526.000 10,830.34
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00007  *TRAFFIC CONTROL INSPECTION 17.000 5.000
DAY 12.000 1,625.28
135.44000 17.000 2,302.48
0170 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 8.000
DAY 12.000 7,801.44
650.12000 20.000 13,002.40
0175 630-80001  *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
541.76000 0.000 0.00
0180 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 17.000
EACH 13.600 663.14
48.76000 30.600 1,492.06
0185 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 16.500
EACH 13.200 858.13
65.01000 29.700 1,930.80
0190 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 277.38
86.68000 7.200 624.10
0195 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 1,083.53
1,354.41000 1.800 2,437.94
0200 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 693.46
866.82000 1.800 1,560.28
0205 630-80360  *DRUM CHANNELIZING DEVICE 67.000 33.500
EACH 26.800 1,016.26
37.92000 60.300 2,286.58
0210 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
43.34000 0.000 0.00
0215 630-80380  *TRAFFIC CONE 200.000 100.000
EACH 80.000 606.40

7.58000 180.000 1,364.40
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 4,776.740 4,776.74
1.00000 4,776.740 4,776.74
0240 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70021 F/A ON-THE-JOB TRAINEE 400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70040 F/A RAILROAD FLAGGING & INSURANCE 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70380 F/A EROSION CONTROL 4,000.000 0.500
FA 0.000 0.00
1.00000 0.500 0.50

CAT 0200 CURRENT AMT $ 992,948.85 $ 313,380.135% 478,404.14
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PCN: 15884-BID ESTIMATE RUN 10/09/2008
PROJECT: STA052A-029 ESTIMATE NO: 0002 11:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0270 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,266.41000 1.000 10,266.41
0275 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,884.92000 1.000 8,884.92
0280 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
157.11000 1.000 157.11
0285 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,308.44 $ 0.00$ 19,308.44

PROJECT TOTAL CURRENT AMT § 1,013,257.29 $ 313,380.13 $ 497,712.58



